UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V EPA Region 5 Records Ctr.
DATE: February 24, 1995 I WA
231932
SUBJ: Standard Scrap Metal/Chicago International Exporting oite Pollution

Report
FROM: Steve Faryan, U..S. EPA Region V 0SC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 12

- I BACKGROUND

Site No: 05HQ

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL _

State Notification: IEPA Notified (IEPA Referred the 5ite)
Action Memo Status: Approved

Start Date: QOctober 28, 1994

Completion Date: October 1985

ITII SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation
1.Current Situation
See POLREP #1

Z2.Removal Activities To Date (Feb 20, 1985 thru Feb 24, 1935)
¥ ERCS contractor Riedel Environmental completed loading PCB
contaminated so0il from the West Yard (excluding the RR
tracks). PCB and lead contaminated so0il from main yard into
rail cars. Rail car resumed on 2/21/95.
* ERCS contractor completed excavation contaminated soil
along the east and west sides of Wells Street. ERCS
continued excavation and stockpiling soil in Main Yard -
X Crew continue to clear debris from the main yard to
facilitate excavation efforts.
* Grid areas C-13, C-14, C-16 through C-19, b-6, D-7, D-12,
E-12 in the main and west yards had been backfilled with
tunnel rock, after confirmation sample results disclosed
contaminants were below the action levels.
* ERCS completed the excavation of E-7 and E-6 in the west yard and
areas along the fence line of Wells Street (B-8, B-9, C-8, C-8, D-3,
D-9, E-8, G-9, and H-3. Confirmation samples were collected and the
samples were sent to the lab on Feb 20 (C-14, C-15, E-7fence, D-
9fence , C-7fence, and C-9fence), Feb 22 (G-8, H-9, D-8, and E-8).
D-9 results indicated levels of PCBs and lead were above their
action levels. ERCS proceeded to excavate D-9 several inches and TAT
collected another D-9 confirmation sample.
* Chicago International continued shredder operations
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VI

throughout the week of 2/20/9% through 2/24/95. The shredder

was 1noperable on 2/21/,95 due to a minor fire 1inside the

baghouse of the shredder. The shredder baghouse was repaired

and CIE continued shredder ocperations on 2/22/95.

¥ High volume polyurathane foam (HVPUF) sampling for PCBs in air was
initiated on 1/17/85 in Main Yard. DCuring this POLREF period HVPUF
alr samples were collected on 2/21/95, 2/23/95, and 2/24/95. The
samples were shipped to the lab on 2,24/35.

3.Enforcement
An additional Unilateral Administrative Order will be issued to
Chicagoc International Exporting to discontinue releasing PCB’'s from
the shredding and copper separation operations and to sample feed
and processed materials for PCB =,

J.S5S. EPA Air and Radiation Branch has issued a Notice of Violation
(NOV) to the facility for Clean Air Act Violations.

The Chicago International Exporting Inc. (CIE) facility began
shredding operations on 1/18/85. The baghouse on the shredder had
been cleaned out while the shredder was down on 2/21/95 and Z2/22/S5.
Air samples indicated traces of PCBs in the air possible from
contaminated dust in the air. The facility began chopring and
separation operations on 1/20/895. A sock filter, which was
installed over the hopper box where contaminated dust exits the
building, was removed and CIE constructed a cement pad to house =a
used baghouse purchased by CIE.

Planned Removal Activity
Refer to POLREP 1 through 10

Next Steps

¥ Complete excavation of West Yard (RR track area)

Continue transportation and disposal of excavated soils
Continue High Volume Air Sampling for PCBs and Lead

Continue excavation and confirmation scil sampling in Main Yard
Dispose of Special Waste and TSCA Waste

X X % ¥

Key Issues

* Court hearing in U.S. District court will resolve the 1issue of
access to the East or Main Yard

* Commence disposal of special waste due to limited space on site

* Issue and enforce if necessary the Unilateral Administrative Order
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations

COST INFORMATION (as of 02/24/95)

COST CEILING
ERCS $ 1,799,377 $ 3,000,000
TAT $ 77,515 3 103,000
U.S. EPA $ 63,811 3 100,000

DISPOSITION OF WASTES

* Four rail car loads of PCB contaminated soil weighing
approximately 360 tons were shipped between 2/21/95 and 2/24/95
to the Envirosafe facility in Grandview, ID. A total of 75 rail
cars have been shipped off-site for a total of 6,750 tons. Two
rail cars were locaded on 2/24/385 and will be shipped for disposal
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on 2/27/85.

* Five tanker loads approximating 20,6800 gallons of UST contents
and water collected from the UST excavated area have been shipped
to Safety Clean (Breslube) as of 1/20/95 for disposal

* Disposal of special waste (soils containing less than S50 ppm
PCB) is set up at BFI Mallard Lakes.



